

Question 13

Use the following information to answer the question.


The Gantt chart outlines the times taken to complete tasks when introducing a new system.

The project team had planned to implement the new hardware and software in the week it was received. The supplier has just informed the project team that the delivery date is now the beginning of week 10.

How many weeks will the original plan be delayed by?

- A ✓ 1
- B ✗ 2
- C ✗ 3
- D ✗ 4

HSC Statistics on this Question:



2010 Information Processes and Technology

	Band 1/2	Band 2/3	Band 3/4	Band 4/5	Band 5/6
A	29%	37%	65%	85%	92%
B	19%	14%	10%	4%	2%
C	25%	14%	9%	5%	2%
D	26%	34%	15%	6%	4%
N	1%	0%	0%	0%	0%

The table and graph show, for the groups of students whose marks in the examination corresponded to the borderline between two bands, what percentages of each group selected the responses A, B, C and D. N is used to identify: No valid response.